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DCIT #33 PLENARY
DCL Trials Update
06/04/2014
Matt Maki
DCL Trials Lead
Federal Aviation
Administration
Updated DTAP Build 7.2 Schedule
•
Build 7.2 Full Climb Via SID Compliance:
-
•
Compliance with full 7110.113 CVS Changes
CVS, CVS Except Maintain, Maintain ALT Selections
Arrival/Departure Loadability, FD DL Response to AOC
Full month WJHTC lab testing period
MEM/EWR ATC to conduct B7.2 ATC training (Harris training sheet)
Proposed Build 7.2 Schedule:
-
June 18-19:
June 23:
June 24 - July 24:
July 24:
July 28-30:
B7.2 FAT at Thales
Install/SAT at FAATC
Testing at FAATC
Final MEM/EWR Install Decision Point
Install and SAT at MEM and EWR (Parallel
installs)
Federal Aviation
Administration
KEWR DCL Trials Status Update
•
UAL, FDX, UPS Daily DCL Ops Ongoing:
-
•
DTAP Build 7.1 running stable
UAL to schedule remaining 9 B767 Fleet qualifying operations
(Summer dates under consideration)
Legacy COA B757/B767 fleet Sabre/FANS upgrades start this
summer – expanded KEWR participation expected
Planned FAA Media day (Print/TV) this summer
International Participation Update:
-
BAW UK CAA approval letter received by FAA
DLH, SAS CAA approval letters pending
AFS-50 completed final approval briefing with NY IFO reps to
cover BAW, SAS, DLH ops – IFO approval pending
BAW ready to resume DCL operations (B777/B787)
Federal Aviation
Administration
KEWR DCL Trials Status Update
•
EJA Trials Participation Update:
-
•
ATOP Database Integration with 28 day DTAP DB
Build:
-
•
Use of Initial DCL uplinks (Voice for Revisions)
Continued UM79 FMS mitigation research (RC)
Expanded TO waypoint uplink options
Process to receive updates on regular cycle from the FAA TC
Continued outreach with ZNY TMU for implementing
Route Structure rules and Field 6 marking
Federal Aviation
Administration
KMEM DCL Trials Update
•
FDX Daily DCL Ops Ongoing:
-
•
DTAP B7.1 running stable
DTAP Processing 20-40 FDX DCL ops per push
DCL/Route Revision benefits starting to appear (6/1)
Final KMEM HADDS, FDIO Test NCP Extensions
Submitted:
-
Scheduled for approval at the June NAS CCB
2nd extensions for each – this final extension seeks
termination out to Jan, 2016
Federal Aviation
Administration
Additional
•
6/17 – The ISSM office will conduct an annual
DTAP security HW/OS evaluation utilizing the
baseline B7.1 FAATC Data Comm lab DTAP
•
No issues expected
Boeing DCL KMEM/KEWR Stats Reporting
Federal Aviation
Administration
Questions ?
KUSA
Federal Aviation
Administration
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